

## 2017 planned maintenance works in the Estonian gas transmission grid and maintenance works in neighbouring countries influencing the Estonian grid operations

History:

31.10.2016 Initial plan

Phase	Start	End	Maintenance work
1	11.05.2017	02.06.2017	Maintenance works on Irboska - Tartu - Rakvere DN500 pipeline section Rakke line valve station (LVS) - V.Maarja LVS
2	11.05.2017	21.06.2017	Maintenance works on Irboska - Tartu - Rakvere DN500 pipeline section Pandivere LVS – Lihulõpe PIG's receiving station
3	12.06.2017	29.06.2017	Maintenance works on Irboska - Tartu - Rakvere DN500 pipeline section Palamuse LVS - Jõgeva LVS
4	12.06.2017	04.07.2017	Maintenance works on Irboska - Tartu - Rakvere DN500 pipeline section Saadjärve LVS - Palamuse LVS
5	03.07.2017	19.07.2017	Maintenance works on Irboska - Tartu - Rakvere DN500 pipeline section Kabina LVS - Tartu LVS
6	20.07.2017	02.08.2017	Maintenance works on Irboska - Tartu - Rakvere DN500 pipeline section Ahja LVS - Roiu LVS
7	20.07.2017	09.08.2017	Maintenance works on Irboska - Tartu - Rakvere DN500 pipeline section Väraska LVS - Veriora LVS
8	20.07.2017	17.08.2017	Maintenance works on Irboska - Tartu - Rakvere DN500 torustiku lõigu riigipiirist kuni Väraska GMS/LVS
9	07.08.2017	31.08.2017	Reconstruction works of Väraska gas metering station (GMS)
10	01.09.2017	08.09.2017	Maintenance works on Vireši - Tallinn DN 700 pipeline section from country border until Karksi GMS/LVS
11	11.09.2017	31.10.2017	Vireši - Tallinn DN 700 pipeline section Karksi GMS/LVS - Ōisu LVS isolation works

The Estonian consumers' gas supply will be guaranteed during all maintenance works.